

**AMENDMENT NO. 02 to  
TASK ORDER 03: HANGAR SITE IMPROVEMENTS**

Tri-County Airport, Bonifay, Florida

Professional Planning Services

December 9, 2025

Task Order No. 03; Amendment No. 02

AVCON No. 2024.0268.01

**Task Order 03**, dated February 27, 2024, authorized **AVCON, INC.**, a Florida Corporation, to perform and complete professional supplemental design services, along with bidding and construction phase services, to facilitate the future construction (by others) of a new corporate hangar at Tri-County Airport.

**Amendment No. 01** was executed on November 12, 2024 to add additional professional design phase services and geotechnical testing to Task Order 03 to facilitate the addition of a bid alternate to reconstruct the existing asphalt apron in front of the two corporate hangars north of the terminal building.

This Amendment No. 02 to Task Order 03 is made as of this 9<sup>th</sup> day of December, 2025, by and between the **Tri-County Airport Authority** (hereinafter "Authority") and **AVCON, INC.** (hereinafter referred to as "Consultant"). Authority and Consultant, in consideration of the mutual covenants hereinafter set forth, agree to modify Task Order 01, as amended, as follows:

1. **Revise** Article 3, Scope of Services, to add the following:
  - A. SUB—Add geotechnical testing: Existing apron (validate NOVA report) \$892
  - B. SUB—Add material acceptance testing: Existing apron subgrade acceptance \$5,511
  - C. Add inspection/site visits: On-site visits for apron reconstruction (5 trips @ 6 hours each) \$5,308
  - D. Add construction admin for apron reconstruction: Contractor, geotechnical testing coordination (4 hours) \$708
  - E. SUB—Add geotechnical borings: Taxiway exploration \$1,915
  - F. SUB—Add taxiway material acceptance testing: Schedule B (only) Taxiway \$9,000
  - G. SUB—Add geotechnical exploration for hangar site: Schedule A (only) Taxiway \$8,845
  - H. Add inspection/construction admin/site visits: 37 days added for new taxiway (5 weeks @ 10 hours /week) \$8,846
  - I. New shop drawings: Airfield lighting (transformers, cans, ducts, ground rods, cables), concrete pipe, etc. (6 hours) \$1,062
  - J. Add scope: Add underdrain design (6 hours) \$962
  - K. Add scope: Add taxiway lighting design (40 hours) \$8,307
2. **Revise** Article 4, Compensation, to increase the Lump Sum fee by \$51,356.00. The revised compensation for Task Order 03 is a **Lump Sum Fee of One-Hundred Seventy-Two Thousand, Two Hundred Seventy-Six and 00/100 dollars (\$172,276.00 Lump Sum)**.

**Amendment No. 02 to Task Order No. 03 Hangar Site Improvements**

**December 9, 2025**

**Page 2 of 2**

All other terms and conditions of Task Order 03 and the Agreement for Professional Airport General Consulting Services, dated August 8, 2022, shall remain in full force and effect.

Accepted by:

Accepted by:

**Tri-County Airport Authority**

**AVCON, INC.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Printed Name: Jack Locke

Printed Name: Virgil C. "Lee" Lewis, P.E.

Title: Chairman

Title: Vice-President

Date: December 9, 2025

Date: December 9, 2025