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ONGOING PROJECTS: 

T.O. 01—Airfield Electrical Vault Replacement 

PTGA 423623-6 authorized by the board provided $110,000 in state funding to address planning, design, and 

bidding of a new airfield lighting vault. By constructing a new vault, the airport will address issues associated with 

the existing facility and ensure a functional electrical distribution system for the next 20 years or more. The new 

facility will have space to allow for future airfield lighting expansion, conditioned space for airfield control systems, 

and spare parts storage. FDOT and FAA funding are both being used for construction. Construction is underway 

and the vault building has been installed. Contractor is currently working on lighting protection, cables, conduit, 

etc. Contractor’s current schedule anticipates construction being complete in about a month.  

 

T.O. 02—Infield Stormwater Improvements 

Project will facilitate replacing the failing pipe under the runway. This project is funded by FDOT under the same 
FDOT PTGA grant as the electrical vault. The low bid received was just under $260,000, which is more than the 
remaining grant funds. However, we have previously coordinated this with FDOT, and they indicated that we 
should proceed with bidding the project and committed to providing the additional funds needed to complete 
construction. We have notified FDOT of the additional funds required to complete the project and are waiting to 
hear back. 

 

T.O. 03—Future Hangar Site Improvements 

This project will consist of design, bidding, construction phase services, and construction of a “shovel ready” 
hangar site adjacent to the Baptist College Hangars. The FDOT grant in the amount of $750,000 has been executed. 
We have received survey and the wetland delineation and environmental assessment. We have had a pre-
application meeting with FDEP and still need to meet with the building department to discuss fire protection. We 
believe we have developed a grading plan that works for a 110’ x 100’ hangar without a retaining wall being 
required. We have begun stormwater design to begin coordination with FDEP for stormwater permitting. We will 
also be submitting a ‘Pen-and-Ink’ ALP update to FAA shortly that shows the location of the proposed hangar.  

 

We are currently coordinating a small task order amendment for the Board’s consideration to include additional 
geotechnical testing and designing the of reconstruction the existing asphalt pavement just north and adjacent to 
this project site. We are still waiting for pricing from our geotechnical engineer but are considering using another 
company to expedite. 

 

ACTION ITEM ➔   Schedule meeting with building department to discuss fire protection. 

 

T.O. 04—Height Zoning Ordinance Development 

This project will develop height zoning ordinances for Holmes, Washington, and Jackson Counties to protect future 
airport development. We previously met with Jackson and Holmes County and are reviewing their existing code 
of ordinances. Existing county codes have been reviewed, and draft Airport Zoning Ordinance text has been 
developed for each County. Anticipate this project being completed in the first quarter of 2025.  

 

ACTION ITEM ➔  Recommend Board make motion to serve as the Joint Airport Protection Zoning Board, 
conditional upon concurrence from Holmes, Jackson, and Washington Counties. 



 

T.O. 05—RSA, ROFA, & OFZ Improvements 

The project will include, but is not limited to, regrading portions of the Runway Safety Area (RSA) primarily along 

the southern 1,000 ft of the runway in accordance with RSA standards contained in FAA Advisory Circular 

150/5300-13B Airport Design. The improvements will address substandard wash-out areas in isolated portions 

of the runway and areas of standing water within the RSA as well as the removal of vegetation within the 

Runway Obstacle Free Zone (OFZ) and future Runway Object Free Area (ROFA) as identified in the most recent 

Master Plan Update. The wash-out areas to be addressed also include a significant void near the north end of 

the runway.  

 

In addition, the improvements will include regrading portions of the future ROFA northwest of the runway 

where the existing grades have been identified in the Airport Layout Plan set as obstructions (to the primary 

surface and transitional surface) to be removed. These areas were previously used as agricultural areas. Other 

potentially hazardous runway obstructions, including trees and fences, identified in the most recent state 

inspection report may also be removed as part of this project. After discussions with the airport last month, 

there will also be some isolated pipe replacement included in this project to address the failing pipe on the east 

side of the runway. Project is at a 60% design level.  

 

UPCOMING PROJECTS: 

Airfield Perimeter Fencing Improvements 

Project will consist of completing the perimeter fence around the airport, mainly on the south end, but also 

completing/repairing portions of fence in disrepair. Project will use FDOT and FAA funding. We are currently 

coordinating with FAA on environmental requirements for the portions of the proposed fence that will be 

constructed in the wetlands and/or floodplain.  

 

PAPI Replacement Project 

After discussions with FDOT and TCAA about the inoperable PAPI lights, a new project has been added to the work 

program for this year to replace the PAPIs. The plan will be to use already allocated FDOT and FAA (BIL | AIG) 

funds for design this year, and future FAA and FDOT funds for construction, either next year or the year after. We 

are currently preparing a scope for FDOT to issue a grant, as well as preparing a task order for consideration. 

 

Water Storage Tank and Hydrant Improvements 

Project will consist of designing and constructing a water storage tank system with pumps, distribution system, 

and hydrants. We are still in the process of developing a scope for the Board’s consideration.  
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